

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Dominick P. Iascone, Jr.	2. Log Date: 02/11/04	3. CCR #: 04-0096	4. Rev: —	5. Tel: 301-925-1012	6. Rm #: 3000X	7. Org. DEPL
8. CCR Title: TE_6A.08_INGEST.04A						
9. Originator Signature/Date Dominick P. Iascone, Jr. /s/ 02/11/04			10. Class II	11. Type: CCR	12. Need Date: 02/11/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 2/11/04			14. Category of Change: Patch/TE		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:INGEST	
19. Release Affected by this Change: 6A		20. Date due to Customer: 02/11/04		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: NCRs ECSed38618, ECSed39207, ECSed39437, ECSed39470						
23. Problem: (use additional Sheets if necessary) NCR 38618 - Need to change sitemap (from .sitemap.sunconsol) as DAAC complete consol NCR 39207 - No timestamp is recorded in PAN in ftp error cases NCR 39437 - 6A.08+ TS1 INGEST.03 all granules with CKSUM are suspending NCR 39470 - EclnEmailGWServer core dump						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE_6A.08_INGEST.04A to all DAACs.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Problems will persist.						
27. Justification for Emergency (If Block 15 is "Emergency"): NCR 39470 is severity 1						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 2/11/04		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. EDF CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 04-0096 **Rev:** — **Originator:** Dominick P. Iascone, Jr.

Telephone: 301-924-1012 **Office:** 3000X

Title of Change: TE_6A.08_INGEST.04A

Please refer to TE_6A.08_INGEST.04A_AddlSheet.doc for installation instructions

CM01AJA00 Revised 10/2/03

ECS/EMD