ECS/EMD Configuration Change Request					Page 1 of	Pa	ge(s)
1. Originator	2. Log Date:	3. CCR #:	4	. Rev:	5. Tel:	6. Rm #:	7. Org.
Alexander Schuster	2/11/04	04-0099		_	925-0519	3008B	COTS SW
8. CCR Title: Install Irix 6.5.22m plus patches on SPG machines in VATC and PVC							
9. Originator Signature/Date			10. Cla	. Class 11. Type: 12. Need Date: 02/13/04		e: 02/13/04	
A. Schuster /s/ 2/11/04			II		CCR		
13. CCR Sponsor Signature/Date			14. Category of				
Pamela Johnson /s/ 2/11/04				Update ECS/EMD Baseline Doc fill in Block 27). Routine			
16. Documentation/Drawings Impacted (Review and submit checklist):			T. Schedumpact:	edule 18. CI(s) Affected:			
19. Release Affected by this Change: 20. Date due			to Customer: 21. Estimated Cost:				
6A.08, 7.00					None - Under 100K		
22. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☑Other: EMD COTS Deployment Plan, Volume 1 P3 tasks: E1CTSWE057, E1CTINF273							
23. Problem: (use additional Sheets if necessary) SGI continually issues new Irix maintenance releases to fix bugs and improve overall system performance. EMD needs to deploy them to the sites periodically to mitigate operational risks. In addition, new Irix patches are needed to support other COTS software and hardware products. GSFC has requested early release of IRIX 6.5.22m for their SPG machines, and we agreed to check S4PM, PDPS, and Toolkit under it in the PVC then deliver it as a COTS TE.							
 24. Proposed Solution: (use additional sheets if necessary) 1) Install Irix 6.5.22 and other, supplemental patches on hosts p0spg01, p0spg07, and t1spg03. Patch list is attached as 911-TDA-009 (DRAFT) 2) Create a distribution disk for GSFC 							
25. Alternate Solution: (use additional sheets if necessary)							
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) We would be unable to exercise S4PM, PDPS, and Toolkit in a DAAC-like environment before delivering Irix 6.5.22m to GSFC early as requested							
27. Justification for Emergency (If Block 15 is "Emergency"):							
28. Site(s) Affected: DEDF DEDC DEDC DEDC DEDC DEDC DEDC DEDC							
29. Board Comments:				30. V	Vork Assigned To	o: 31. CCR	Closed Date:
32. SCDV CCB Chair (Sign	-	Disposition: A	pproved	App/Co	om. Disapproved	Withdraw Fv	vd/ESDIS ERB
Byron V. Peters /s/ 2	2/12/04	Fv	vd/ECS				
33. EDF CCB Chair (Sign/D	ate):		Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
24 ECC CCD Chair (Ciam/D	loto):			nn/Car	n Diocoproved	\Mithdraw F:	WEEDIS EDD
34. ECS CCB Chair (Sign/D	ate). Di	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS					

CM01JA00 Revised 10/2/03 ECS/EDF/SCDV

ADDITIONAL SHEET

CCR #: 04-0099 Rev: — Originator: Alexander Schuster

Telephone: Office:

Title of Change: Install Irix 6.5.22m plus patches on SPG machines in VATC and PVC

Block 16:

910-TDA-003 COTS Software Version B/L Report
910-TDA-023 Critical COTS Software List
911-TDA-009 SGI IRIX 6.5.22m O/S Patches
920-TDP-014 OS and COTS H/W Patch Map (PVC)
920-TDV-014 OS and COTS H/W Patch Map (VATC)

CM01AJA00 Revised 10/2/03 ECS/EMD