

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Brad Koenig	2. Log Date: 2/18/04	3. CCR #: 04-0114	4. Rev: —	5. Tel: 301-925-0581	6. Rm #: 1146D	7. Org. RDS
8. CCR Title: Install and configure RDS into OPS mode on g0dug04.						
9. Originator Signature/Date Brad Koenig /s/ 2/18/04			10. Class II	11. Type: CCR	12. Need Date: 2/23/04	
13. CCR Sponsor Signature/Date Skip Linehan /s/ 2/18/04			14. Category of Change: RDS		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change:		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Need a consistent data flow into RDS at GSFC.						
24. Proposed Solution: (use additional sheets if necessary) Install and configure g0dug04 to receive data from OPS mode at GSFC.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not be able to complete RDS prototype for ESD 192.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron Peters /s/ 02/19/04			Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 04-0114    **Rev:** —    **Originator:** Brad Koenig

**Telephone:** 301-925-0581    **Office:**

**Title of Change:** Install and configure RDS into OPS mode on g0dug04.

This sheet has been provided to Identify RDS Points Of Contact .

Peter Smith    RDS Code / Database Issues    301-925-0486 (Office) 703-278-8649 (Emergency Use only ).

Brad Koenig    SRB Admin, p0drg04 Admin/HW issues, and West Virginia issues. 301-925-0581 (Office) 301-845-0938 (Emergency Use Only).

Skip Linehan    General RDS Issues    301-925-0367 (Office).

Don Chewning    General RDS Issues    301-925-0732 (Office).

CM01AJA00 Revised 10/2/03

***ECS/EMD***