

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Dominick P. Iascone, Jr.	<b>2. Log Date:</b> 02/27/04	<b>3. CCR #:</b> 04-0131	<b>4. Rev:</b> —	<b>5. Tel:</b> 301-925-1012	<b>6. Rm #:</b> 3000X	<b>7. Org.</b> Deploy
<b>8. CCR Title:</b> TE_6A.08_STMGT.01A						
<b>9. Originator Signature/Date</b> Dominick P. Iascone, Jr. /s/ 02/27/04			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 02/27/04	
<b>13. CCR Sponsor Signature/Date</b> Arthur Cohen /s/ 2/27/04			<b>14. Category of Change:</b> Patch/TE		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist):			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> DSS	
<b>19. Release Affected by this Change:</b> 6A.08		<b>20. Date due to Customer:</b> 01/27/04		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed38985						
<b>23. Problem: (use additional Sheets if necessary)</b> CMRemoveLink Stored Procedure not keeping up, which halts e0drg11 distribution (formerly: OPS:6A.08SC:SA:Aster distribution stopped)						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Install TE_6A.08_STMGT.01A at all DAACs.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> Wait for Release 7.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Problems will persist.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> Delivery within 24 hours requested by DAACs.						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. SCDV CCB Chair (Sign/Date):</b> Byron Peters /s/ 02/27/04		<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>33. EDF CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>34. ECS CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

## ADDITIONAL SHEET

**CCR #:**                      **Rev:**            **Originator:** Dominick P. Iascone, Jr.

**Telephone:** 301-925-1012            **Office:** 3000X

**Title of Change:** TE\_6A.08\_STMGT.01A

The following document contains the installation procedures:

See TE\_6A08\_STMGT.01AAdSh.doc for installation instructions.