

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Henry Baez	2. Log Date: 03/01/04	3. CCR #: 04-0134	4. Rev: —	5. Tel: 301-925-1025	6. Rm #: 3108G	7. Org. COTS HW
8. CCR Title: Install GDAAC 2nd firewall returned Gig Ethernet Interface in PVC firewall.						
9. Originator Signature/Date Henry Baez /s/ 2/25/04			10. Class II	11. Type: CCR	12. Need Date: 3/12/2004	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 2/25/04			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A			17. Schedule Impact:		18. CI(s) Affected: N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) PVC older model Gig Ethernet Interfaces worked in GDAAC 2nd firewall. This left PVC without Gig Ethernet Interface HiPPI replacement interfaces.						
24. Proposed Solution: (use additional sheets if necessary) The newer GDAAC 2nd firewall does work for the runs we have in the PVC and VATC. Installed returned Gig Ethernet Interface in PVC firewall as HiPPI replacement interfaces. These Gig Ethernet Interface are not installed anywhere. PVC firewall interface en3 with IP address 192.168.111.11 connected to PVC network. PVC firewall interface en4 with IP address 192.168.112.11 connected to VATC network.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not have HiPPI replacement connections through PVC firewall.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 3/4/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			