

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Bill Wyman	2. Log Date: 3/5/04	3. CCR #: 04-0142	4. Rev: —	5. Tel: 301-925-0705	6. Rm #: 1146	7. Org. ILS
8. CCR Title: Remove DAAC and SMC Cable Management Plans from EMD Baseline						
9. Originator Signature/Date William Wyman /s/ 3/5/04			10. Class II	11. Type: CCR	12. Need Date: 03/15/2004	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 3/5/04			14. Category of Change: PRO		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): NA			17. Schedule Impact: 02/10/04		18. CI(s) Affected:	
19. Release Affected by this Change:		20. Date due to Customer: 02/10/04		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: EDS EMD BOE						
23. Problem: (use additional Sheets if necessary) Labor was not bid to maintain DAAC and SMC cable management plans for EMD. Plans are not being kept current at the EDF. All DDACs and the SMC maintain their own cable management plans. Labor was not bid because the Landover does not need to know the exact cabling configurations at the sites. EDF engineers need to know network infrastructure information. This information is contained in the Network Infrastructure series of documents 921-TD(x) 001,002, 004, 005.						
24. Proposed Solution: (use additional sheets if necessary) Remove the following documents from the EMD Baseline: 920-TDE-005, 920-TDG-005, 920-TDL-005, 920-TDN-005, 920-TDS-005, 920-TED-012, 920-TDG-012, 920-TDL-012, 920-TDN-012.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Outdated documentation will remain in the EMD baseline.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron Peters /s/ 3/11/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			