

ECS/EMD Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Rich Lutes	2. Log Date: 3/9/04	3. CCR #: 04-0146	4. Rev: —	5. Tel: 303-492-6803	6. Rm #: 273	7. Org. RTSC
8. CCR Title: Move EIN 00013292 (old Rimage PC) to M&O network, and use for NAVWIN2K server in room 376B						
9. Originator Signature/Date Rich Lutes /s/ 3/8/04			10. Class II	11. Type: CCR	12. Need Date: 3/30/04	
13. CCR Sponsor Signature/Date Renea Ericson /s/ 3/8/04			14. Category of Change: PRO		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDN-004			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change:		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Current NAV server is an outdated Micron PC, about 6 years old.						
24. Proposed Solution: (use additional sheets if necessary) Install NAV server software on EIN 00013292, and configure it for the M&O network. Then replace the current n0mop07 with this machine, and re-use that name, physical space, and network connection. Keep the monitor from mop07 (EIN 3594) with the new m0mop07.						
25. Alternate Solution: (use additional sheets if necessary) Continue using current Micron PC for NAV server.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Expect increased T&M maintenance costs and labor, as well as possible downtime, exposing the M&O network to undefined viruses and/or attacks on vulnerabilities.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron Peters /s/ 3/11/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			