

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Carol Lindsey	2. Log Date: 3/16/04	3. CCR #: 04-0162	4. Rev: —	5. Tel: 301 925 0492	6. Rm #: 3015 J	7. Org. COTS SW
8. CCR Title: Deliver Fix to FTP Beans Suite 2.01 COTS TE for 6A.08 and Release 7						
9. Originator Signature/Date Carol H. Lindsey /s/ 3/11/04			10. Class II	11. Type: CCR	12. Need Date: 03/13/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 3/16/04			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDP-002, 920-TDV-002, 920-TDG -002			17. Schedule Impact: N/A		18. CI(s) Affected:BMGT	
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 38780						
23. Problem: (use additional Sheets if necessary) FtpPush of BulkUrl Insert file fails with timeout.						
24. Proposed Solution: (use additional sheets if necessary) Modify the COTS package with a delay which will be sufficient time to close a file and then check for ftp response. The following machines will be impacted: e0dps01, g0dps01, l0dps01, n0dps01, t1acs06 and p2dps01. Upon successful testing in the PVC this will be delivered to the DAACs as a patch. Full resolution requires modification of the currently baselined version of the FTP Beans Suites, together with custom code to be delivered with Release 7.0. No license impact						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 3/18/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 04-0162 **Rev:** — **Originator:** Carol Lindsey

Telephone: 301 925 0492 **Office:** COTS SW

Title of Change: Deliver Fix to FTP Beans Suite 2.01 COTS TE for 6A.08 and Release 7

910-TDA-023, 910-TDA-003-COTS 920-TDE-002, 920-TDL-002, 920-TDN -002

CM01AJA00 Revised 10/2/03

ECS/EMD