

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 04-0168	3. CCR #: 04-0168	4. Rev: —	5. Tel: 301-925-0865	6. Rm #: 3103A	7. Org. SED
8. CCR Title: Increase size of the codedrop on t1code1 in the VATC.						
9. Originator Signature/Date Sarah Lewallen /s/ 3/17/04			10. Class II	11. Type: CCR	12. Need Date: 4/30/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 3/17/04			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDV-001, 922-TDV-058			17. Schedule Impact: None		18. CI(s) Affected: N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) More space is needed on the Codedrop area in the VATC.						
24. Proposed Solution: (use additional sheets if necessary) Install SSA (ein 2503) with 18x9GB drives. Create a RAID 5 as one large filesystem. Move both filesystems /codedrop and /codedrop2 to this larger area. Make the new area /codedrop and remove /codedrop2 from the system and the automounter.						
25. Alternate Solution: (use additional sheets if necessary) Leave as is						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will have to keep moving around the custom code drops.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 3/18/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			