

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Danny Huang	2. Log Date: 3/24/04	3. CCR #: 04-0180	4. Rev: —	5. Tel: 301 9250837	6. Rm #: 3014C	7. Org. COTS/SW									
8. CCR Title: Install FTP Beans Suite 2.01, JAF 1.0.1 and JavaMail 1.2 on f2ins01 for solving NCR 38780															
9. Originator Signature/Date Danny Huang /s/ 3/24/04			10. Class IN	11. Type: CCR	12. Need Date: 03/25/04										
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 3/24/04			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Emergency										
16. Documentation/Drawings Impacted (Review and submit checklist): No change to B/L Docs.			17. Schedule Impact: N/A		18. CI(s) Affected: BMGT										
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K											
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:															
23. Problem: (use additional Sheets if necessary) FTP Beans has been modified for solving NCR 38780, Ftp Push of BulkURL Insert file Fails with timeout. Integration testing is needed on the string 2 machine, f2ins01, in Lab. In order to complete this testing, FTP Beans Suite 2.01, JAF 1.0.1, and JavaMail 1.2 must be installed on f2ins01.															
24. Proposed Solution: (use additional sheets if necessary) Using the following files in /data0/CM_INBOX/ on lemmings to complete the above cots installations: <table border="0"> <tr> <td>Checksum</td> <td>Size</td> <td>Filename</td> </tr> <tr> <td>3586949282</td> <td>107355</td> <td>FTPBeans2.01.custom01_Sun.tar.gz</td> </tr> <tr> <td>837402231</td> <td>19912653</td> <td>java_web_cots_s8.tar.gz.</td> </tr> </table> See details in ECO.							Checksum	Size	Filename	3586949282	107355	FTPBeans2.01.custom01_Sun.tar.gz	837402231	19912653	java_web_cots_s8.tar.gz.
Checksum	Size	Filename													
3586949282	107355	FTPBeans2.01.custom01_Sun.tar.gz													
837402231	19912653	java_web_cots_s8.tar.gz.													
25. Alternate Solution: (use additional sheets if necessary) None															
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) NCR 38780 cannot be solved.															
27. Justification for Emergency (If Block 15 is "Emergency"): NCR 38780 schedule will be impacted.															
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other															
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:										
32. SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS												
33. EDF CCB Chair (Sign/Date): Darryl Washington /s/ 3/25/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS												
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS												