

ECS/EMD Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Brad Koenig	2. Log Date: 03/26/04	3. CCR #: 04-0189	4. Rev: —	5. Tel: 301/925-0581	6. Rm #: 1146D	7. Org. SE
8. CCR Title: AMASS 5.3.3 TE for ASDC DAAC						
9. Originator Signature/Date Bradley S. Koenig /s/ 3/26/04			10. Class II	11. Type: CCR	12. Need Date: 4/8/04	
13. CCR Sponsor Signature/Date Byron V. Peters /s/ 3/26/04			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 910-TDA-003, 920-TDL-002			17. Schedule Impact: None		18. CI(s) Affected:DSS	
19. Release Affected by this Change:		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed40085						
23. Problem: (use additional Sheets if necessary) The new I0drg03 system was shipped to LaRC with IRIX 6.5.22 which requires the newest release of AMASS 5.3.3 to operate. Testing of AMASS 5.3.3 in the PVC has detected several problems that need to be fixed in the product.						
24. Proposed Solution: (use additional sheets if necessary) ADIC has prepared and tested a build that will resolve this problem. This build (build 40) is specific to IRIX 6.5.22 and has NOT been tested in the PVC due to lack of an IRIX 6.5.22 host. Since the host will not be in production before the PSR, this is not expected to be a problem. This TE is ONLY for I0drg03. CKSUM: 1453341579 48207701 AMASS53TE.TAR.GZ						
25. Alternate Solution: (use additional sheets if necessary) Wait until AMASS 5.3.3 PSR.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Potential problems in COTS operation.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Evelyn N. Nakamura /s/ 3/30/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 04-0189 **Rev:** — **Originator:** Brad Koenig

Telephone: 301/925-0581 **Office:** 1146D

Title of Change: AMASS 5.3.3 TE for ASDC DAAC

Machines impacted: I0drg03

Use the AMASS 5.3.1 release notes for installation.

CM01AJA00 Revised 10/2/03

ECS/EMD