

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Danny Huang	2. Log Date: 3/31/04	3. CCR #: 04-0196	4. Rev: —	5. Tel: 301 9250837	6. Rm #: 3014C	7. Org. COTS/SW
8. CCR Title: Build an Apache Environment for Security Scan in EDF						
9. Originator Signature/Date Danny Huang /s/ 3/31/04			10. Class IN	11. Type: CCR	12. Need Date: 04/06/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 3/31/04			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): No change to B/L Docs.			17. Schedule Impact: N/A		18. CI(s) Affected:None	
19. Release Affected by this Change: None		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed 38823 (Priority# 28, Sev. 2)						
23. Problem: (use additional Sheets if necessary) The current Apache 1.3.26 on I0ins02 in LaRC has http trace enabled. It was identified as vulnerability during the security scan test (NCR 38823). To solve this problem, we were asked to upgrade Apache to a new version with mod_rewrite. A security scan test will be needed to confirm this upgrade soon.						
24. Proposed Solution: (use additional sheets if necessary) Use SUN ULTRA 1 from ECS property for the apache securities scan in EDF. The IP address of this box must be able to change and it shouldn't be a box associated with release 7.0 testing in the PVC. Install Apache 1.3.29, Apache 2.0.48, Tomcat 4.1.24, and JRE 1.4.1 on this box using the tar files listed in additional sheet. Test Duration: End of April						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) NCR 3823 cannot be solved.						
27. Justification for Emergency (If Block 15 is "Emergency"): NCR 38823 schedule will be impacted.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. EDF CCB Chair (Sign/Date): Darryl Washington /s/ 4/1/04		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 04-0196 **Rev:** — **Originator:** Danny Huang

Telephone: 301 925 0837 **Office:** 3014C

Title of Change: Build an Apache Environment for Security Scan in EDF

The following tar files used for the COTS installations are located at /data0/CM_INBOX on lemmings.

File Name	Checksum	Size
jakarta_tomcat_4.1.24.tar.gz	2124540277	7233475
apache1.3.29_datapool_033004.tar	4273920282	6837248
apache-2.0.48_datapool_033004.tar	120482246	28840960
j2re_1.4.1_sol8_pkg.tar.gz	1493306703	24189198

CM01AJA00 Revised 10/2/03

ECS/EMD