

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Willard Selph	2. Log Date: 04/02/04	3. CCR #: 04-0201	4. Rev: —	5. Tel: 301-925-0368	6. Rm #: 3109D	7. Org. DEPL
8. CCR Title: Delivery of Release 7.00 Path Finder Custom Code to GSFC and LP DAAC.						
9. Originator Signature/Date Willard Selph /s/ 04/02/04			10. Class II	11. Type: CCR	12. Need Date: 04/05/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 04/2/04			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): NA			17. Schedule Impact:		18. CI(s) Affected: All CI	
19. Release Affected by this Change: 7		20. Date due to Customer: 04/05/04		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: Please reference Release 7.00 Release Notes Document for NCR list.						
23. Problem: (use additional Sheets if necessary) GSFC and LP DAAC require an early delivery of the 7.00 EMD Baseline for preliminary testing prior to PSR.						
24. Proposed Solution: (use additional sheets if necessary) Software version 7.00 Provide latest 7.00 EMD Baseline to Path finder DAACS (GSFC and LP DAAC) only for early DAAC testing. Tarfiles that need to be delivered for IRIX65, SOL8, TOOLKIT, and TOOLKIT_LX will be contained within 7.00.						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next full system delivery at PSR.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in testing or possible delays in 7.00 regression testing.						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed for testing ASAP.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 4/2/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 04-0201 **Rev:** — **Originator:** Willard Selph

Telephone: 0368 **Office:** 3109D

Title of Change: Delivery of Release 7.00 Path Finder Custom Code to GSFC and LP DAAC.

Please reference 7.00 PSR document for install instructions.

CM01AJA00 Revised 10/2/03

ECS/EMD