ECS/EMD Configuration Change Request				Page 1 of Page(s)		
1. Originator	2. Log Date:	3. CCR #:	4. Rev	: 5. Tel:	6. Rm #:	7. Org.
Alexander Schuster	04/07/04	04-0205	-	925-0519	3008B	COTS SW
8. CCR Title: Install additional Irix 6.5.22m patches in Functionality Lab (and IDG Cell)						
9. Originator Signature/Date			10. Class	11. Type:		
A. Schuster /s/ 4/7/04			II			
13. CCR Sponsor Signature/Date			14. Category of Change: EDF/Infrastructure 15. Priority: (If "Emergency fill in Block 27).			
Pamela Johnson ./s/	Routine					
checklist):			7. Schedule mpact: lone	18. CI(s) Affected:		
19. Release Affected by this Change: 20. Date due 7.0+			o Customer:	21. Estimated Cost: None - Under 100K		
22. Source Reference: NCR (attach) Action Item Tech Ref. GSFC Other: EMD COTS Deployment Plan, Volume 1 P3 tasks: E1CTSWE482, E1CTINF344						
23. Problem: (use additional Sheets if necessary) SGI continually issues new Irix maintenance releases to fix bugs and improve overall system performance. EMD needs to deploy them to the sites periodically to mitigate operational risks. In addition, new Irix patches are needed to support other COTS software and hardware products. The upgrade and patches must undergo regression testing in the Functionality Lab before they can be loaded in the VATC or PVC.						
24. Proposed Solution: (use additional sheets if necessary) Install Irix patches 5482 and 5498 on hosts f2acg01, f2spg01, f2spg02, protog1, juror, and corvette. (Updated patch list is attached.) No license keys are required.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) We would have to use some other machines for patch upgrade regression testing, or forego testing the patches in Functionality Lab as per the standard COTS upgrade process.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: ⊠EDF						
29. Board Comments:			30.	Work Assigned 1	To: 31. CCR (Closed Date:
32. SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS						
33. EDF CCB Chair (Sign/D Darryl Washington /s/	proved App/Com. Disapproved Withdraw Fwd/ESDIS ERB					
34. ECS CCB Chair (Sign/D	Date): Dis	sposition: App	proved App/Co	m. Disapproved	d Withdraw Fw	d/ESDIS ERB

CM01JA00 Revised 10/2/03 ECS/EDF/SCDV

Fwd/ESDIS