

ECS/EMD Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Joan H. Schessler	2. Log Date: 4/7/04	3. CCR #: 04-0208	4. Rev: —	5. Tel: 301.925.0426	6. Rm #: 3068C	7. Org. SEIT
8. CCR Title: Ticket BE_S3_01 Makes 5B ASTER On Demand Tickets OBE						
9. Originator Signature/Date Joan H. Schessler /s/ 4/6/04			10. Class II	11. Type: CCR	12. Need Date: 4/23/04	
13. CCR Sponsor Signature/Date Evelyn N. Nakamura /s/ 4/6/04			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A			17. Schedule Impact: N/A		18. CI(s) Affected: N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Ticket BE_S3_01, ASTER On-Demand Via EDG, has superseded three Release 5B On Demand Tickets, namely, RM_5B_03, On-Demand ASTER L1B and ECS-GDS Gateway RM_5B_04, On-Demand ASTER DEM RM_5B_05, On-Demand ASTER Higher Level Products Deleting tickets from the VDB is very labor intensive because of the large number of links that have to be identified and deleted.						
24. Proposed Solution: (use additional sheets if necessary) Just mark the OBE tickets as follows: For each of tickets RM_5B_03, RM_5B_04 and RM_5B_05, add to the title the following: "<new para>Superseded by Ticket BE_S3_01"						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 4/9/04			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			