

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 04/19/04	3. CCR #: 04-0218	4. Rev: —	5. Tel: 301 925-0703	6. Rm #:	7. Org. COTS
8. CCR Title: Baseline Update April 2004 (#24)						
9. Originator Signature/Date Maryellen Corbett /s/ 4/ /04			10. Class II	11. Type: CCR	12. Need Date: 5/1/2004	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 4/ /04			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): See attached page			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: EMD		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Some baseline inconsistencies have been identified. These may involve baseline updates and/or installation/removal of COTS products to resolve identified baseline inconsistencies.						
24. Proposed Solution: (use additional sheets if necessary) Provide baseline red-lines and/or ECOs to resolve identified discrepancies. Attached sheet provides summary of baseline and system administration changes. These changes are also included in the ECO instructions for resolution of identified baseline discrepancies.						
25. Alternate Solution: (use additional sheets if necessary) Accept an inconsistent baseline and installations						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inconsistent baseline and installations						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 4/22/04			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 04-0218      **Rev:** —      **Originator:** Maryellen Corbett

**Telephone:**              **Office:**

**Title of Change:** Baseline Update April 2004 (#24)

### CM Documents:

920-TDP-002: PVC HW/SW Map  
920-TDV-002: VATC HW/SW Map  
910-TDA-003: COTS Version Baseline  
910-TDA-030: Where Used Report for JDOM 1.0beta7  
910-TDA-005: Site-Host Map

### Baseline Documentation updates ONLY:

1. Remove JDOM 1.0beta7 (Sun) from the COTS Version baseline. This version is not currently installed on any baseline host, re: Where Used Report for JDOM 1.0beta7.
2. Restore p0mss10 to the Site Host map and PVC HW/SW Map with the previous baseline (baseline attached). Host was inadvertently remove from these baseline documents.
3. Update the version for sendmail to 8.11.7p1+Sun. Recent patches have modified the version in use.
4. Update the baseline version for ProDev Debugger, which has been automounted in PVC. Version should be changed from dbx\_7.3.4 to 7.3.4(86441\_Nov11MR) to reflect the version string currently returned to the interrogation scripts. Change should apply to all hosts baselined for this product.
5. Change the baseline version of IRIX 6.5.22m to 6.5.22 (the m is not longer returned in the interrogation with this IRIX version).
6. Add ClearCase Patch\_1 and ClearCase Patch\_2 to the baseline of t1mss04. Patches are currently correctly installed, only baseline update required.
7. Remove FLEXIm from the baseline of n0acg01. NSIDC confirmed that this is not a current FLEXIm server. E-mail attached.
8. Update version of Volume Manager to 3.5 on t1ms06. Product version should be baselined. Product is currently correctly installed.
9. Change name of COTS product from Convert\_BinHex to Perl/Convert::BinHex. This will resolve discrepancy for this COTS product.

### Infrastructure ECOs/System Administration Activities:

1. Upgrade Sun compilers on the following machines, as specified in PSR # 914-TDA-249, Sun ONE Studio 7

#### Maintenance Upgrade:

- a. p2acs06
2. Upgrade MIPSPro 7.3.1.2 compilers to the baseline version 7.3.1.3, as specified in PSR #914-TDA-248, SGI IRIX 6.5.14/6.5.17 OS and MIPSpro 7.3.1.3 Installation and Upgrade on the following machines:
  - a. t1acg04
  - b. t1dpg06
  - c. t1drg03
3. Install Purify 2003.06 so application is visible to t1mss02 as identified in PSR #914-TDA-243 (Purify 2003.06.00 Maintenance Upgrade). COTS product is not visible to t1mss02 currently.