

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 04/19/04	3. CCR #: 04-0219	4. Rev: —	5. Tel: 301 925-0703	6. Rm #:	7. Org. COTS
8. CCR Title: Customized WU-FTP PSR Delivery for Data Pool Hosts						
9. Originator Signature/Date Maryellen Corbett /s/ 4/13/04			10. Class II	11. Type: CCR	12. Need Date: 04/22/2004	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 4/20/04			14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDx-002, 910-TDA-003, 910-TDA-023			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: Release 7		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Modifications were made to the freeware version of WU-FTP (2.6.2) to address the following NCRs: 38545,38857,38875, 39274, 39275, 40117, 40118, 40119, 40069, 40159. Testing for the product was successful. Test Report included in PSR.						
24. Proposed Solution: (use additional sheets if necessary) Deliver software "wuftp_rel7" to DAACs for installation.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Most current baselined software will not be available. Some Data Pool checksumming features will not be available.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 4/22/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			