

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Ralph E. Fuller	2. Log Date: 04/20/04	3. CCR #: 04-0220	4. Rev: —	5. Tel: (301) 925-0339	6. Rm #: 3203F	7. Org. Deployme
8. CCR Title: Update Mission Operation Procedures for the EMD Project						
9. Originator Signature/Date Ralph E. Fuller /s/ 4/20/04			10. Class II	11. Type: CCR	12. Need Date: 04/27/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 4/20/04			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 611-EMD-001			17. Schedule Impact: N/A		18. CI(s) Affected: N/A	
19. Release Affected by this Change: Release 7/Synergy IV		20. Date due to Customer: 04/27/04		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Under the EMD contract the Mission Operation Procedures (611 document) is to be updated and delivered with each major software release. In addition, the 611 document is a required delivery under the Synergy IV contract.						
24. Proposed Solution: (use additional sheets if necessary) The proposed solution is to provide an updated Mission Operation Procedures (611) document by incorporating all appropriate changes and delivering the document prior to Release 7/Synergy IV PSR (04/27/04)						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not complete requirements for Release 7/Synergy IV PSR						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Mary S. Armstrong /s/ 4/21/04			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			