

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Darryl Washington	2. Log Date: 4/20/04	3. CCR #: 04-0221	4. Rev: —	5. Tel: x0734	6. Rm #: 1042	7. Org. COTS S/W
8. CCR Title: Deliver AMASS Version 5.3.3 Upgrade for EMD Project						
9. Originator Signature/Date Darryl Washington /s/ 4/20/04			10. Class II	11. Type: CCR	12. Need Date: 04/20/2004	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 4/22/04			14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): see additional sheet (redlines attached)			17. Schedule Impact: None		18. CI(s) Affected: DRPHW	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) This document is to deliver the AMASS 5.3.3 Upgrade for all DAAC sites						
24. Proposed Solution: (use additional sheets if necessary) Deliver this as the instruction manual to deliver AMASS 5.3.3 upgrade.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) There are fixes in this release to resolve problems that may cause substantial downtime. Not installing this release would increase the potential of unnecessary downtime.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 4/22/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 04-0221 **Rev:** — **Originator:** Darryl Washington

Telephone: 301-925-0734 **Office:** 1042

Title of Change: Deliver AMASS Version 5.3.3 Upgrade for EMD Project

Follow the instructions provided in the AMASS Version 5.3.3 Maintenance Upgrade for the EMD Project (914-TDA-275)

Documents affected:

920-TDE-002	EDC Hardware Software Map
920-TDG-002	GSFC Hardware Software Map
920-TDL-002	LaRC Hardware Software Map
920-TDN-002	NSIDC Hardware Software Map
920-TDP-002	PVC Hardware Software Map
920-TDV-002	VATC Hardware Software Map
910-TDA-003	COTS S/W Version Baseline Report
910-TDA-023	Critical COTS Software List

CM01AJA00 Revised 10/2/03

ECS/EMD