

## ECS/EMD Configuration Change Request

Page 1 of 3 Page(s)

<b>1. Originator</b> Trang Tran	<b>2. Log Date:</b> 4/21/04	<b>3. CCR #:</b> 04-0224	<b>4. Rev:</b> —	<b>5. Tel:</b> x0706	<b>6. Rm #:</b> 1146E	<b>7. Org.</b> COTS SW
<b>8. CCR Title:</b> Release Engineering Technical Directive to fix daac_import.bat file and the maintenance contract menu problems.						
<b>9. Originator Signature/Date</b> Trang Tran /s/ 4/21/04			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 4/23/04	
<b>13. CCR Sponsor Signature/Date</b> Pamela Johnson /s/ 4/21/04			<b>14. Category of Change:</b> Other		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist): ETD			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> 6B		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed40282 and ECSed40287						
<b>23. Problem: (use additional Sheets if necessary)</b> Two issues were identified during the installation of the Remedy ILM Patch 1.0: ECSed40282-NSIDC was not able to import license product records into Remedy-ILM due to a typo in the daac_import.bat file. ECSed40287-some of the records did not import due to an incomplete maintenance contract menu.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Replace the existing file and menu as instructed in the attached Technical Directive.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> none						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Some of the Remedy ILM Software capabilities will not function properly and this would necessitate some frequent manual intervention by the DAACs EMD ILS staff.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ 4/22/04			<b>Disposition:</b> <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. EDF CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			