

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator James Howard	2. Log Date: 04/22/04	3. CCR #: 04-0226	4. Rev: —	5. Tel: 301.925.0922	6. Rm #: 3205E	7. Org. COTS SW
8. CCR Title: Migration of ClearDDTS from t1mss03 to t1ins02						
9. Originator Signature/Date James Howard /s/ 4/21/04			10. Class II	11. Type: CCR	12. Need Date: 04/26/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 4/21/04			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 910-TDA-003, 910-TDA-023, 920-TDV-002			17. Schedule Impact: None		18. CI(s) Affected: N/A	
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: NCR40189						
23. Problem: (use additional Sheets if necessary) ClearDDTS 4.7 needs to be tarred up and migrated from t1mss03 (VATC) to t1ins02 (VATC) - in order to verify NCR40189 and complete the Technical Directive procedures. EDC is in the process of decommissioning (e0mss02) and they want to move ClearDDTS from e0mss02 to e0ins01 or e0ins02.						
24. Proposed Solution: (use additional sheets if necessary) 1) Back up and tar up /usr/ecs/OPS/COTS/ddts directory on t1mss02 2) Migrate and untar ddts directory on t1ins02 3) Setup and verify crontab daemons						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) EDC will not be able to migrate ClearDDTS from e0mss02 to e0ins0x platform due to lack of instructions.						
27. Justification for Emergency (If Block 15 is "Emergency"): None						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 4/22/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			