ECS/EMD Configuration Change Request Page 1 of 1 Page(s) 2. Log Date: 3. CCR #: 6. Rm #: 1. Originator 4. Rev: 7. Org. 303-492-1827 **UCB NSID** Vincent J. Troisi 4/22/04 04-0228 210 8. CCR Title: Upgrade ESS Server (E450) to V880 and Locate V880 into the ECS Facility at NSIDC **Originator Signature/Date** 12. Need Date: 5/15/04 10. Class 11. Type: CCR 3/30/04 Ш Vincent J. Troisi /s/ 13. CCR Sponsor Signature/Date 14. Category of Change: 15. Priority: (If "Emergency" fill in Block 27). Update ECS/EMD Baseline Doc Routine Renea Ericson /s/ 4/8/04 18. Cl(s) Affected: 16. Documentation/Drawings Impacted (Review and submit 17. Schedule checklist): Impact: 920-TDN-001, 920-TDN-004, 921-TDN-002, 921-TDN-003 None 21. Estimated Cost: 19. Release Affected by this Change: 20. Date due to Customer: None - Under 100K 22. Source Reference: □NCR (attach) Action Item ☐Tech Ref. ☐GSFC Other: 23. Problem: (use additional Sheets if necessary) NSIDC wants to upgrade the ESS Server to be compatible with other ECS DAACs. We also desire to locate the V880 in the ECS Facility. 24. Proposed Solution: (use additional sheets if necessary) Purchase V880 server, install Solaris OS on the Server, configure RAID 5 disk array on internal drives in the V880 for caching data for subsetting requests, install ESS HSA software components for interoperating with ECS, attach V880 to local SAN, and connect V880 server to ECS production LAN (FE). UCB will purchase maintenance and support for V880 configuration. 25. Alternate Solution: (use additional sheets if necessary) No viable alternative. 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) EMD System/Network administrators: SAs would need to provide support to a server external to the ECS Facility. NSIDC has no alternative space to house the new server during the transition from E450 to the V880. 27. Justification for Emergency (If Block 15 is "Emergency"): ☐ GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL 28. Site(s) Affected: □EDF \square PVC □EDC □VATC ☐ IDG Test Cell Other 29. Board Comments: 30. Work Assigned To: 31. CCR Closed Date: 32. SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Byron V. Peters /s/ 6/3/04 Fwd/ECS 33. EDF CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS 34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS

CM01JA00 Revised 10/2/03 ECS/EDF/SCDV