

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Natisha Greenway	2. Log Date: 04/26/04	3. CCR #: 04-0229	4. Rev: —	5. Tel: 301-925-1079	6. Rm #: 3010G	7. Org. DEV COTS
8. CCR Title: EMD project Operations Tools Manual update						
9. Originator Signature/Date Natisha Greenway /s/ 4/26/04			10. Class II	11. Type: CCR	12. Need Date: 4/28/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 4/26/04			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): 609-EMD-001			17. Schedule Impact:		18. CI(s) Affected: N/A	
19. Release Affected by this Change:		20. Date due to Customer: 4/29/04		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: CDRL 23						
23. Problem: (use additional Sheets if necessary) Under the EMD contract the Operations Tools Manual, 609-EMD-001, has to be updated and delivered for the Release 7/Synergy IV software release and its corresponding PSR.						
24. Proposed Solution: (use additional sheets if necessary) Provide an updated Operations Tools Manual, 609-EMD-001, with all changes and deliver prior to the Release 7 scheduled for 4/29/04.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not meet due dates specified for customer.						
27. Justification for Emergency (If Block 15 is "Emergency"): Updated 609-EMD-001, Operations Tools Manual, needs to be posted and delivered prior to Release 7/Synergy IV scheduled for 4/29/04.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 4/26/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			