

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Dominick P. Iascone, Jr.	<b>2. Log Date:</b> <b>02/27/04</b>	<b>3. CCR #:</b> <b>04-0230</b>	<b>4. Rev:</b> —	<b>5. Tel:</b> 301-925-1012	<b>6. Rm #:</b> 3000X	<b>7. Org.</b> DEPL
<b>8. CCR Title:</b> Pre-Release 7 Tar Files for GSFC DAAC						
<b>9. Originator Signature/Date</b> Dominick P. Iascone, Jr. /s/ 04/27/04			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 04/27/04	
<b>13. CCR Sponsor Signature/Date</b> Pamela Johnson /s/ 4/27/04			<b>14. Category of Change:</b> Other		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist): N/A			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> All	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b> 04/27/04		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> Release 7.00 is a major release, which contains several new capabilities as well as redesigning some ECS functionality. This includes distribution of ECS data via the Data Pool by having OMS stage data from the archive (OD_S4_01); enhancement of OMS to improve the management of FTP Push operations (OD-S4-01); interface the Machine-to-Machine Gateway with Order Management (OD-S4-02); support multiple Data pool file systems (OP_S4_06); support compression on Data Pool Insert (DP_S4_07); HEG Integration Enhancements (WD_S4_02); SDSRV can use too much memory (ECSed35986). For complete listing, see Chapter 3 of 7.00 System Release Notes.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Deliver this pre-release of 7.00 to the Goddard DAAC. This delivery consists of 7.00A, Patch_7.00A_ESDT_METU.01, 7.00_TOOLKIT_LX and 7.00_TOOLKIT_HDFfix.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> No new 7.00 functionality or fixes will be delivered.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> Due to launch freeze, GSFC will be unable prompt Release 7.00 into Operations until 60 days after launch.						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ 4/27/04		<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>33. EDF CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>34. ECS CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

## ADDITIONAL SHEET

**CCR #:** 04-0230    **Rev:** —    **Originator:** Dominick P. Iascone, Jr.

**Telephone:** 301-925-1012    **Office:** 3000X

**Title of Change:** Pre-Release 7 Tar Files for GSFC DAAC

See Release 7.00 Release Notes for installation instructions.

CM01AJA00 Revised 10/2/03

***ECS/EMD***