

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Willard Selph	2. Log Date: 4/28/04	3. CCR #: 04-0232	4. Rev: —	5. Tel: 301-925-0368	6. Rm #: 3109D	7. Org. DEPL
8. CCR Title: Release of 7.00/Synergy IV for installation at DAACs.						
9. Originator Signature/Date Willard D. Selph /s/ 04/28/04			10. Class II	11. Type: CCR	12. Need Date: 04/28/04	
13. CCR Sponsor Signature/Date Pamela Hockaday /s/ 4/28/04			14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): See Chapter 2 of the 914-TDA-276 document			17. Schedule Impact:		18. CI(s) Affected: All	
19. Release Affected by this Change: 6A		20. Date due to Customer: 04/28/04		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: See Chapter 3 of the 914-TDA-276 Document for list of Tickets.						
23. Problem: (use additional Sheets if necessary) Many new capabilities and Operational NCRs have been implemented and compiled into the delivery Release 7.00. These new capabilities and NCRs need to be implemented to improve overall system production and operations.						
24. Proposed Solution: (use additional sheets if necessary) Deliver Release 7.00 custom code and documentation for implementation at all DAACs. This delivery consists of 7.00A, Patch_7.00A_ESDT_METU.01, 7.00_TOOLKITLX, 7.00_TOOLKITHDFfix and related documentation.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) No new 7.00 functionality or fixes will be delivered.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 4/28/04		Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. EDF CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

## ADDITIONAL SHEET

**CCR #:** 04-0232      **Rev:** —      **Originator:** Willard Selph

**Telephone:** 301-925-0368      **Office:** 3109D

**Title of Change:** Release of 7.00/Synergy IV for installation at DAACs.

See Release 7.00 Release Notes for installation instructions.

CM01AJA00 Revised 10/2/03

***ECS/EMD***