

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Carol Lindsey	2. Log Date: 5/3/04	3. CCR #: 04-0237	4. Rev: —	5. Tel: 301 925 0492	6. Rm #: 3015 J	7. Org. COTS SW
8. CCR Title: Install Solaris 8 Patches in IDG Cell						
9. Originator Signature/Date Carol H. Lindsey /s/ 04/30/04			10. Class IN	11. Type: CCR	12. Need Date: 5/11/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 5/03/04			14. Category of Change: EDF/Infrastructure		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: Release 7.00 and above		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: EMD COTS Deployment Plan						
23. Problem: (use additional Sheets if necessary) Sun issues new Solaris 8 patches on a regular basis to fix bugs and improve overall system performance. EMD needs to deploy these fixes to the sites periodically. The patch upgrade must be evaluated in the IDG Cell prior to being loaded in the functionality lab, VATC, and PVC.						
24. Proposed Solution: (use additional sheets if necessary) Download and install the latest solaris 8 Recommended & Security and J2SE patch bundles on miami, shelby2, jenga and clydes						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Would have to use some other machine for the patch checkout or forego testing the patches in the IDG cell as per the standard COTS upgrade process.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date): Darryl Washington /s/ 5/6/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			