

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Dominick P. Iascone, Jr.	<b>2. Log Date:</b> 5/3/04	<b>3. CCR #:</b> 04-0239	<b>4. Rev:</b> —	<b>5. Tel:</b> 301-925-1012	<b>6. Rm #:</b> 3000X	<b>7. Org.</b> DEPL
<b>8. CCR Title:</b> Patch_7.00_ESDT.02_GLAS						
<b>9. Originator Signature/Date</b> Dominick P. Iascone, Jr. /s/ 5/3/04			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 03May04	
<b>13. CCR Sponsor Signature/Date</b> Pamela Johnson /s/ 5/2/04			<b>14. Category of Change:</b> ESDT		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist):			<b>17. Schedule Impact:</b>	<b>18. CI(s) Affected:</b> ESDT, SDSRV, DMS, INGEST		
<b>19. Release Affected by this Change:</b> Release 7		<b>20. Date due to Customer:</b> 03May04		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCRs ECSed40163, ECSed40164, ECSed40201, ECSed40202						
<b>23. Problem: (use additional Sheets if necessary)</b> The GLAS Science Team has requested that version 17 ESDT descriptor files be created for their upper level products.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Provided as Patch_7.00_ESDT.02_GLAS. The SDSRV and DMS Valid, the Ingest scripts, and the ESDTs are needed by the NSIDC DAAC. The SDSRV and DMS Valid are being delivered to all DAACs.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> none						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Unable to support GLAS upper level products.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> N/A						
<b>28. Site(s) Affected:</b> <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ 5/3/04			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. EDF CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			