

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Alexander Schuster	2. Log Date: 5/3/04	3. CCR #: 04-0240	4. Rev: —	5. Tel: 925-0519	6. Rm #: 3008B	7. Org. COTS SW
8. CCR Title: Install Irix 6.5.22 plus patches in PVC and VATC						
9. Originator Signature/Date A. Schuster /s/ 4/30/04			10. Class II	11. Type: CCR	12. Need Date: 05/06/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 4/30/04			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): See checklist and additional sheet			17. Schedule Impact: None		18. CI(s) Affected:	
19. Release Affected by this Change: 7.00+		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: EMD COTS Deployment Plan, Volume 1 P3 tasks: E1CTSWE060, E1CTINF276						
23. Problem: (use additional Sheets if necessary) SGI continually issues new Irix maintenance releases to fix bugs and improve overall system performance. EMD needs to deploy them to the sites periodically to mitigate operational risks. In addition, new Irix patches are needed to support other COTS software and hardware products. The upgrade and patches must undergo regression testing in the VATC and PVC before they can be released for all SGI machines at the DAACs.						
24. Proposed Solution: (use additional sheets if necessary) Install Irix 6.5.22 and other, supplemental patches on hosts p0acg05, p0console1, p0dig06, p0drg01, p0drg04, p0icg01, p0spg01, p0spg07, p0teg01, and ptdrg03, t1acg02, t1acg04, t1console1, t1dpg06, t1drg03, and t1spg03. (Patch list is attached, which includes newer patches for SPG machines already at Irix 6.5.22.) Use the attached installation instructions and return redlines to COTS SW Maint. No license keys are required.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) We would have to use some other machines for patch upgrade regression testing, or forego testing the patches in PVC and VATC as per the standard COTS upgrade process.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 5/4/04			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 04-0240 **Rev:** — **Originator:** Alexander Schuster

Telephone: 301-925-0519 **Office:** COTS SW Maint.

Title of Change: Install Irix 6.5.22 plus patches in PVC and VATC

Block 16. Documentation/Drawings Impacted:

911-TDA-009
920-TDP-002
920-TDV-002
920-TDP-014
920-TDV-014

CM01AJA00 Revised 10/2/03

ECS/EMD