ECS/EMD Configuration Change Request					Page 1 of Page(s)			
1. Originator	2. Log Date:	3. CCR #:		4. Rev:	5. Tel:	6. Rm #:	7. Org.	
Maryellen Corbett	5/4/04	04-0242		-	301 925-0703		сотѕ	
8. CCR Title: Baseline Update April 2004 (#25)								
9. Originator Signature/Date			10. Class		<b>11. Type: 12. Need Date:</b> 5/10/2004		: 5/10/2004	
Maryellen Corbett /s/ 5/3/04			II		CCR	CR .		
13. CCR Sponsor Signature/Date			14. Category o		_	15. Priority: (If "Emergency"		
Pamela Johnson /s/ 5/4/04				Update ECS/EMD Baseline Doc fill in Block 27). Routine				
<del>i</del>				dule 18. CI(s) Affected:				
, ,			to Customer: 21. Estimated Cost:					
EMD				None - Under 100K				
22. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:								
23. Problem: (use additional Sheets if necessary) Some baseline inconsistencies have been identified. These may involve baseline updates and/or installation/removal of COTS products to resolve identified baseline inconsistencies.								
24. Proposed Solution: (use additional sheets if necessary) Provide baseline red-lines and/or ECOs to resolve identified discrepancies. Attached sheet provides summary of baseline and system administration changes. These changes are also included in the ECO instructions for resolution of identified baseline discrepancies.								
25. Alternate Solution: (use additional sheets if necessary) Accept an inconsistent baseline and installations								
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inconsistent baseline and installations								
27. Justification for Emergency (If Block 15 is "Emergency"):								
28. Site(s) Affected: DEDF DEDC DEDC DEDC DESCRIPTION DEDC DEDC DESCRIPTION DEDC DESCRIPTION DESCRIPTI							]JPL	
29. Board Comments:				30. V	30. Work Assigned To: 31. CCR Closed Date:			
32. SCDV CCB Chair (Sign		Disposition: Ar	oproved	App/Co	om. Disapproved	Withdraw Fw	d/ESDIS ERB	
Byron V. Peters /s/	5/6/04	Fv	vd/ECS					
33. EDF CCB Chair (Sign/D	ate): [	Disposition: Ap	<b>sposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS					
34. ECS CCB Chair (Sign/D	late):	sposition: App		App/Cor	m. Disapproved	Withdraw Fw	d/ESDIS FRR	
		•	Fwd/ESDIS					

CM01JA00 Revised 10/2/03 ECS/EDF/SCDV

## ADDITIONAL SHEET

CCR #: 04-0242 Rev: — Originator: Maryellen Corbett

Telephone: Office:

Title of Change: Baseline Update April 2004 (#25)

CM Documents:

920-TDP-002: PVC HW/SW Map 920-TDV-002: VATC HW/SW Map 910-TDA-003: COTS Version Baseline 910-TDA-030 Where-Used Report for JNI

## Baseline Documentation updates ONLY:

- 1. Add JNI 4.0 to the baslines of e0sas01, g0sas01, l0sas01, p0sas01, n0sas01, e0dps01, g0dps01, l0dps01, n0dps01, p2dps01, t1mss06. Software is installed and should be baselined for these hosts.
- 2. Update the path for WU-FTPD on IRIX to /usr/freeware/wuftpd/sbin.
- 3. Add SANergy 3.2.1.49 to the baseline of p0drg01. Software should be baselined for this host. Software is current correctly installed.
- 4. Add Legato Networker Client 7.1Build 230 to the baseline of t0ins01 & t0mss01. Software should be baselined and is currently correctly installed.
- 5. Remove FTPBeans 2.01 from the COTS Version Map. Installation of recent FTPBeans\_patch 2-01-01 removes this older version. Only the FTPBeans\_patch 2-01-01 entry should be present on the COTS version map.
- 6. Update the path for the automounted version of SunONE\_Studio\_7\_dbx to /tools/SunOne
- 7. Update the path for ProDev Debugger 7.3.4(86441\_Nov11MR) to /usr/bin. COTS product is locally installed and not automounted.
- 8. Remove ProDev Debugger 7.3.4(86441\_Nov11MR) entries when the full ProDev\_Workshop is baselined and installed on PVC and VATC hosts. Debugger is included in this install and does not need to be installed separately. Red-lines attached.

CM01AJA00 Revised 10/2/03 ECS/EMD