

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Willard Selph	2. Log Date: 5/4/04	3. CCR #: 04-0245	4. Rev: —	5. Tel: 301-925-0368	6. Rm #: 3109D	7. Org. DEPL
8. CCR Title: TE_7.00_STMGT.01A						
9. Originator Signature/Date Willard D. Selph /s/ 5/4/04			10. Class II	11. Type: CCR	12. Need Date: 2004-05-04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 5/4/04			14. Category of Change: Patch/TE		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: STMGT	
19. Release Affected by this Change: 7.00		20. Date due to Customer: 2004-05-04		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR ECSed40307 Rel7_TSp: File size of metadata in pull dir does not match with email no NCR ECSed40142 (Large Q's in DDist and SDSRV during S3 load run) was dup'ed to ECSed40315 Improve performance of Staging Disk procs						
23. Problem: (use additional Sheets if necessary) NCR ECSed40307 Rel7_TSp: File size of metadata in pull dir does not match with email no NCR ECSed40142 (Large Q's in DDist and SDSRV during S3 load run) was dup'ed to ECSed40315						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE_7.00_STMGT.01A to all DAACs.						
25. Alternate Solution: (use additional sheets if necessary) Wait for May Patch.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Problem will persist.						
27. Justification for Emergency (If Block 15 is "Emergency"): Unable to test in a timely manner.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Mary S. Armstrong /s/ 5/4/04		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. EDF CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 04-0245 **Rev:** — **Originator:** Willard Selph

Telephone: 301-925-0368 **Office:** 3109D

Title of Change: TE_7.00_STMGT.01A

See document TE_7.00_STMGT.01A_AddlSheet.doc for install instructions.

CM01AJA00 Revised 10/2/03

ECS/EMD