ECS/EMD Configuration Change Request Page 1 of 1 Page(s) 7. Org. 1. Originator 2. Log Date: 3. CCR #: 4. Rev: Tel: 6. Rm #: 301.925.0426 **SEIT** Joan H. Schessler 5/4/04 04-0247 3068C 8. CCR Title: Correct Oversight in CK\_70\_01, End-To-End Checksum Capability **Originator Signature/Date** 10. Class 12. Need Date: 5/6/04 11. Type: CCR 5/4/04 Joan H. Schessler /s/ Ш 13. CCR Sponsor Signature/Date 14. Category of Change: 15. Priority: (If "Emergency" fill in Block 27). **VDB** Routine Evelyn N. Nakamura /s/ 5/4/04 18. CI(s) Affected: N/A 16. Documentation/Drawings Impacted (Review and submit 17. Schedule checklist): Impact: N/A N/A 21. Estimated Cost: 19. Release Affected by this Change: 20. Date due to Customer: N/A None - Under 100K 22. Source Reference: □NCR (attach) Action Item ☐Tech Ref. ☐GSFC Other: Problem: (use additional Sheets if necessary) When checksumming capability was moved from Ingest to Storage Management, the requirement for saving corrupt files was omitted and relevant test criterion was not updated. 24. Proposed Solution: (use additional sheets if necessary) Add STMGT requirement and modify related test criterion per attached redline. 25. Alternate Solution: (use additional sheets if necessary) 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 27. Justification for Emergency (If Block 15 is "Emergency"): 28. Site(s) Affected: □EDF □PVC □EDC ☐ GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL □VATC ☐ IDG Test Cell Other 29. Board Comments: 30. Work Assigned To: 31. CCR Closed Date: 32. SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB **Byron V. Peters** /s/ 5/6/04 Fwd/ECS 33. EDF CCB Chair (Sign/Date): Disapproved Withdraw Fwd/ESDIS ERB Disposition: Approved App/Com. Fwd/ECS 34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB

CM01JA00 Revised 10/2/03 ECS/EDF/SCDV

Fwd/ESDIS