

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 5/5/04	3. CCR #: 04-0250	4. Rev: —	5. Tel: 301-925-0865	6. Rm #: 3103A	7. Org. COTS SW
8. CCR Title: Reconfigure the vol1 on g0spg10						
9. Originator Signature/Date Sarah G. Lewallen /s/ 5/5/04			10. Class II	11. Type: CCR	12. Need Date: 5/18/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 5/5/04			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 922-TDG-015			17. Schedule Impact: None		18. CI(s) Affected: SPRHW	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: NCR#40245						
23. Problem: (use additional Sheets if necessary) Poor file system response. The first LUN of the volume is hit more often then the entire volume. In large part this is because S4PM uses many small files on the /vol1.						
24. Proposed Solution: (use additional sheets if necessary) Reconfigure the volume to split small files from large files for S4P OPS. Backup any data, unbind the 8 logical units (LU) of 4+1, rebind into 4 LUs of 8+1 and 1 LU of 3+1. Create an xlv stripe on the 4 LUs with a stripe_unit of 2048 for a 4m I/O. Mount this as /vol1. This will allow the same amount of disk space. On the 3+1 LU create an xlv with the 1 LU and mount as /vol3. This will be approximately 200 GB.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will continue to have hot spots on the first LU.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 5/6/04			Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			