

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Willard Selph	2. Log Date: 05/05/04	3. CCR #: 04-0251	4. Rev:	5. Tel: 301-925-0368	6. Rm #: 3109D	7. Org. Deploy
8. CCR Title: TE_6A.08_DPL_HEG.05 for LP DAAC only.						
9. Originator Signature/Date Willard Selph /s/ 05/05/04			10. Class II	11. Type: CCR	12. Need Date: 05May04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 05/05/04			14. Category of Change: Patch/TE		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: DPL, HEG	
19. Release Affected by this Change: 6A.08		20. Date due to Customer: 05May04		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed40418 OPS_DPool 3 TS1 6A08 DPHEG Shopping Cart Order incorrect results						
23. Problem: (use additional Sheets if necessary) When placing orders in the shopping cart using HEG the options were not correctly set on all pages, the last page was the only page with the correct options set. According to LP DAAC this is stopping the DPL/HEG from going public.						
24. Proposed Solution: (use additional sheets if necessary) Install TE_6A.08_DPL_HEG.05 in OPS mode at LP DAAC.						
25. Alternate Solution: (use additional sheets if necessary) Wait for Release 7.00 to be promoted to OPS mode before going public with DPL/HEG.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) LP DAAC unable to provide the DPL/HEG for public use.						
27. Justification for Emergency (If Block 15 is "Emergency"): Not enough time to properly test.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron Peters /s/ 05/05/04		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. EDF CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				