

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|---|-------------------------|---------------------------|--|--|---|-----------------|
| 1. Originator Maryellen Corbett | 2. Log Date: 5/18/04 | 3. CCR #: 04-0259 | 4. Rev: — | 5. Tel: 301 925-0703 | 6. Rm #: | 7. Org. COTS |
| 8. CCR Title: Baseline Update May 2004 (#26) | | | | | | |
| 9. Originator Signature/Date Maryellen Corbett /s/ 5/17/04 | | | 10. Class II | 11. Type: CCR | 12. Need Date: 5/29/2004 | |
| 13. CCR Sponsor Signature/Date Pamela Johnson /s/ 5/17/04 | | | 14. Category of Change: Update ECS/EMD Baseline Doc | | 15. Priority: (If "Emergency" fill in Block 27). Routine | |
| 16. Documentation/Drawings Impacted (Review and submit checklist): See attached page | | | 17. Schedule Impact: | | 18. CI(s) Affected: | |
| 19. Release Affected by this Change: EMD | | 20. Date due to Customer: | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: | | | | | | |
| 23. Problem: (use additional Sheets if necessary) Some baseline inconsistencies have been identified. These may involve baseline updates and/or installation/removal of COTS products to resolve identified baseline inconsistencies. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Provide baseline red-lines and/or ECOs to resolve identified discrepancies. Attached sheet provides summary of baseline and system administration changes. These changes are also included in the ECO instructions for resolution of identified baseline discrepancies. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) Accept an inconsistent baseline and installations | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inconsistent baseline and installations | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 5/20/04 | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 33. EDF CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 34. ECS CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | |

ADDITIONAL SHEET

CCR #: 04-0259 **Rev:** — **Originator:** Maryellen Corbett

Telephone: **Office:**

Title of Change: Baseline Update May 2004 (#26)

CM Documents:

920-TDP-002: PVC HW/SW Map

920-TDV-002: VATC HW/SW Map

910-TDA-003: COTS Version Baseline

Baseline Documentation updates ONLY:

1. Remove one of two identical AMASS entries from l0drg03. Only one entry needed.
2. Add SANergy 3.2.1.49 to the baseline of p0drg01. COTS product is currently correctly installed.
3. Add JRE 1.4.1 to the baseline of t1acg04. COTS product was baselined for this delivery in JRE 1.4.1 (SUN and SGI) Maintenance Upgrade (# 914-TDA-255). COTS is currently correctly installed in this host.
4. Add JRE 1.4.1 to the baseline of t1aqq02. Product is currently correctly installed.
5. Remove JDOM 1.0beta8 from the baseline of t1dpg06. Product is not currently installed.
6. Change Remedy 5.1.2 ARS, Remedy MidTier 5.1.2 and Remedy Patch (Mid Tier) paths to /usr/ecs/OPS/COTS/remedy512.
7. Remove RDAC from the baseline of t1mss06. Product should not be baselined and is not currently installed.
8. Remove NTP 4.1.0 as a separate baseline entry for PVC and VATC hosts. The original delivery of NTP was accomplished via separate PSR. Sun NTP delivery has been included with OS maintenance for some time. With the delivery of IRIX 6.5.2, NTP will be included with IRIX maintenance upgrades also.

Infrastructure Baseline Updates/ECOs:

1. Install WU-FTP 2.6.2 as identified in WU-FTPD Version 2.6.2 Update for Sun and SGI (document # 914-TDA-230) on t1acg04. COTS product is baselined and is currently NOT installed.