ECS/EMD Configuration Change Request Page 1 of 1 Page(s) 2. Log Date: 3. CCR #: 7. Org. 1. Originator 4. Rev: Tel: 6. Rm #: 301.925.0426 **SEIT** Joan H. Schessler 5/19/04 04-0265 3068C 8. CCR Title: Baseline Ticket VG 70 01, Multiple Volume Group Histories Per Collection Version, in the VDB **Originator Signature/Date** 12. Need Date: 5/24/04 10. Class 11. Type: CCR Ш Joan H. Schessler /s/ 5/19/04 13. CCR Sponsor Signature/Date 14. Category of Change: 15. Priority: (If "Emergency" fill in Block 27). **VDB** Routine Evelyn N. Nakamura /s/ 5/19/04 18. CI(s) Affected: N/A 16. Documentation/Drawings Impacted (Review and submit 17. Schedule checklist): Impact: N/A N/A 21. Estimated Cost: 19. Release Affected by this Change: 20. Date due to Customer: N/A None - Under 100K 22. Source Reference: □NCR (attach) ☐ Action Item ☐Tech Ref. ☐GSFC Other: 23. Problem: (use additional Sheets if necessary) Ticket VG 70 01 has been peer-reviewed and reviewed by ESDIS; needed in VDB to support verification activities. 24. Proposed Solution: (use additional sheets if necessary) Add Ticket VG\_70\_01 to EMD VDB per attached redline. 25. Alternate Solution: (use additional sheets if necessary) 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 27. Justification for Emergency (If Block 15 is "Emergency"): 28. Site(s) Affected: □EDF □PVC □EDC ☐ GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL □VATC ☐ IDG Test Cell Other 29. Board Comments: 30. Work Assigned To: 31. CCR Closed Date: 32. SCDV CCB Chair (Sign/Date): **Disposition:** Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Byron V. Peters /s/ 5/20/04 Fwd/ECS 33. EDF CCB Chair (Sign/Date): Disapproved Withdraw Fwd/ESDIS ERB Disposition: Approved App/Com. Fwd/ECS 34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB

CM01JA00 Revised 10/2/03 ECS/EDF/SCDV

Fwd/ESDIS