

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Dominick P. Iascone, Jr.	<b>2. Log Date:</b> 5/27/04	<b>3. CCR #:</b> 04-0272	<b>4. Rev:</b> —	<b>5. Tel:</b> 301-925-1012	<b>6. Rm #:</b> 3000X	<b>7. Org.</b> Deploy.
<b>8. CCR Title:</b> Patch_7.00_SYSTEM.05A With SUPPLEMENTAL						
<b>9. Originator Signature/Date</b> Dominick P. Iascone, Jr. /s/ 5/27/04			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 27May04	
<b>13. CCR Sponsor Signature/Date</b> Pamela Johnson /s/ 5/27/04			<b>14. Category of Change:</b> Patch/TE		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist):			<b>17. Schedule Impact:</b>	<b>18. CI(s) Affected:</b> OMS/PDPS/DPL/INGEST/SSS/DSS/CSS		
<b>19. Release Affected by this Change:</b> Release 7		<b>20. Date due to Customer:</b> 27May04		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: See additional sheet for list of NCRs.						
<b>23. Problem: (use additional Sheets if necessary)</b> See attached NCR List. The original Patch_7.00_SYSTEM.05A delivery was to include a fix for NCR 40276. However, testing generated 4 new NCRs (40523, 40353, 40547, 40478). The fixes for these new NCRs are incorporated as a SUPPLEMENTAL fix to the original Patch_7.00_SYSTEM.05A .						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Delivery of Patch_7.00_SYSTEM.05A With Supplemental						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> Running the Release 7.00 custom code with the problems denoted in NCRs.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> DAACs will not be able to utilize Release 7 custom code with confidence.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. SCDV CCB Chair (Sign/Date):</b> Steve Fox /s/ 5/27/04			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. EDF CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 04-0272      **Rev:** —      **Originator:** Dominick P. Iascone, Jr.

**Telephone:** 301-925-1012      **Office:** 3000X

**Title of Change:** Patch\_7.00\_SYSTEM.05A With SUPPLEMENTAL

See Patch\_7.00\_SYSTEM.05A\_With\_SUPPLEMENTAL additional sheet for installation instructions and NCR list.  
See Patch\_7.00\_SYSTEM.05A\_With\_SUPPTestReps document for test reports.

CM01AJA00 Revised 10/2/03

***ECS/EMD***