

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Dominick P. Iascone, Jr.	2. Log Date: 06/10/04	3. CCR #: 04-0272	4. Rev: A	5. Tel: 301-925-1012	6. Rm #: 3000X	7. Org. Deploy.
8. CCR Title: Patch_7.00_SYSTEM.05A With SUPPLEMENTAL (AMENDED)						
9. Originator Signature/Date Dominick Iascone /s/ 6/10/04			10. Class II	11. Type: CCR	12. Need Date: 27May04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 6/10/04			14. Category of Change: Patch/TE		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:	18. CI(s) Affected:OMS/PDPS/DPL/INGEST/SSS/DSS/CSS		
19. Release Affected by this Change: Release 7		20. Date due to Customer: 27May04		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: See additional sheet for list of NCRs.						
23. Problem: (use additional Sheets if necessary) Needed to add SSS database installation information to installation instructions. Added 2 NCRs (ECSed40401, ECSed40519) to NCR list. See attached NCR List. The original Patch_7.00_SYSTEM.05A delivery was to include a fix for NCR 40276. However, testing generated 4 new NCRs (40523, 40353, 40547, 40478). The fixes for these new NCRs are incorporated as a SUPPLEMENTAL fix to the original Patch_7.00_SYSTEM.05A .						
24. Proposed Solution: (use additional sheets if necessary) Delivery of Patch_7.00_SYSTEM.05A With Supplemental						
25. Alternate Solution: (use additional sheets if necessary) Running the Release 7.00 custom code with the problems denoted in NCRs.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs will not be able to utilize Release 7 custom code with confidence.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Evelyn Nakamura /s/ 6/10/04		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. EDF CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: **Rev:** **Originator:** Dominick P. Iascone, Jr.

Telephone: 301-925-1012 **Office:** 3000X

Title of Change: Patch_7.00_SYSTEM.05A With SUPPLEMENTAL

See Patch_7.00_SYSTEM.05A_With_SUPPLEMENTAL additional sheet for installation instructions and NCR list.
See Patch_7.00_SYSTEM.05A_With_SUPPTestReps document for test reports.

10/2/03