

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Dominick P. Iascone, Jr.	<b>2. Log Date:</b> <b>06/21/04</b>	<b>3. CCR #:</b> <b>04-0275</b>	<b>4. Rev:</b> <b>B</b>	<b>5. Tel:</b> 301-925-1012	<b>6. Rm #:</b> 3000X	<b>7. Org.</b> Deploy
<b>8. CCR Title:</b> Patch_7.00_DPL_HEG.01 (Amendment)						
<b>9. Originator Signature/Date</b> Dominick Iascone /s/ 06/21/04			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 01Jun2004	
<b>13. CCR Sponsor Signature/Date</b> Pam Johnson /s/ 06/21/04			<b>14. Category of Change:</b> Patch/TE		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist):			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> DPL, HEG	
<b>19. Release Affected by this Change:</b> 7.00		<b>20. Date due to Customer:</b> 01Jun2004		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed39805, ECSed39806, ECSed40514						
<b>23. Problem: (use additional Sheets if necessary)</b> The initial delivery of Patch_7.00_DPL_HEG.01 (and an amended version) was sent to EDC and NSIDC only. TE_DPL_HEG.02 was sent to all DAACs shortly thereafter and requires Patch_7.00_DPL_HEG.01 to be installed. Therefore, the GSFC and LaRC DAACs should also be sent Patch_7.00_DPL_HEG.01.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Deliver Patch_7.00_DPL_HEG.01 to the GSFC and LaRC DAACs.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> GSFC and LaRC DAACs will not be able to install successfully TE_7.00_DPL_HEG.02.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. SCDV CCB Chair (Sign/Date):</b> Byron Peters /s/ 06/21/04		<b>Disposition:</b> <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>33. EDF CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>34. ECS CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

## ADDITIONAL SHEET

**CCR #:**                      **Rev:**            **Originator:** Dominick P. Iascone, Jr.

**Telephone:** 301-925-1012            **Office:** 3000X

**Title of Change:** Patch\_7.00\_DPL\_HEG.01

The following documents contain the installation procedures and test reports:

See Patch\_7.00\_DPL\_HEG.01\_AddSheet.doc for installation instructions.

See Patch\_7.00\_DPL\_HEG.01\_TR.doc for test reports.

See Patch\_7.00\_DPL\_HEG.01\_TP.doc for the test plan.

CM01AJA00 Revised 10/2/03

***ECS/EMD***