

PATCH TEST REPORT				
ECS System Integration and Test				
Patch ID: PATCH_7.00_DPL_HEG.01		Patch Installation Date: 05/26/04 Location/Mode(s): PVC TS2		Lead Engineer: John Corbett
NCR Ids/Name (If not shown below):		Patch Footprint/Affected Subsystems: HEG		
Test Objectives (Functional/Performance/Regression/Fault Recovery)/New Functionality/Ops Concept(s): Verify NCRs/install				
Test Location/Modes/Tools: PVC- TS2		Test Date: 05/27/04 – 06/01/04		
Test Support Personnel: John Corbett Development POC: Lisa Pann NCR Submitter(s) POC:		Other Test Requirements:		
Required Completion Date: 06/04/04 Planned Completion Time/Date: 06/01/04				
Test Approach (By NCR, if applicable) NOTE: Detailed NCR verification steps/info should be entered in DDTs.				
NCR#	Inputs/Actions:	Outputs/ Expected Results:	Pass/Fail/ Not Tested	Comments:
39806	Test per informal test plan.	Successful execution of test plan.	P	Signed test plan given to Kathy Carr.
List of Artifacts/Attachments (Procedures/data/etc.):				
Signature of Lead Engineer: John M. Corbett			Completion Date: /s/ 6/1/04	