

ECS/EMD Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Joan H. Schessler	2. Log Date: 06/03/04	3. CCR #: 04-0280	4. Rev:	5. Tel: 301.925.0426	6. Rm #: 3068C	7. Org. SEIT
8. CCR Title: Prepare Ticket OP_S4_06 to Complete Verification in the Synergy V Task						
9. Originator Signature/Date Joan Schessler /s/ 06/02/09			10. Class II	11. Type: CCR	12. Need Date: 06/11/04	
13. CCR Sponsor Signature/Date Evelyn Nakamura /s/ 06/02/09			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A			17. Schedule Impact: N/A		18. CI(s) Affected: N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Ticket OP_S4_06, Support Multiple Data Pool File Systems, was partially verified under Synergy IV but verification could not be completed until integration with StorNext COTS. The criteria that could not be verified were all configured with test map = N to clarify that verification was not required at that time.						
24. Proposed Solution: (use additional sheets if necessary) (1) Change the Ticket release from SY4 to SY5 so that this ticket will be reported whenever a global Synergy V ticket report is desired. (2) Change the Criteria release field for those criteria with test map = N (which are all unverified) from SY4 to SY5. (3) Change test map for the unverified criteria on the ticket from N to Y. Criteria that must be verified in Synergy V will now be reported as unverified until test cases and test status are supplied.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron Peters /s/ 6/10/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			