

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Dominick P. Iascone, Jr.	2. Log Date: 06/09/04	3. CCR #: 04-0282	4. Rev: A	5. Tel: 301-925-1012	6. Rm #: 3000X	7. Org. DEPL
8. CCR Title: TE_7.00_DPL.03 (Amended)						
9. Originator Signature/Date D. Iascone /s/ 06/08/04			10. Class II	11. Type: CCR	12. Need Date: 2004-06-08	
13. CCR Sponsor Signature/Date Pam Johnson /s/ 06/08/04			14. Category of Change: Patch/TE		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: DPL	
19. Release Affected by this Change: 7.00		20. Date due to Customer: 2004-06-08		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCRs ECSed40525, ECSed40552						
23. Problem: (use additional Sheets if necessary) Original distribution of TE_7.00_DPL.03 did not include LaRC. Amendment needed to add LaRC to the distribution. ECSed40525 - GSFC/SMC: EcDIRollupFwFtpLogs.pl executed very slowly ECSed40552 - AccessStats:ftp rollup script must handle downloads of nonscience files						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE_7.00_DPL.03 to all DAACs.						
25. Alternate Solution: (use additional sheets if necessary) Wait for 7.01						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Problem will persist.						
27. Justification for Emergency (If Block 15 is "Emergency"): Unable to test in a timely manner.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron Peters /s/ 06/09/04		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. EDF CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				