

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Dominick P. Iascone, Jr.	<b>2. Log Date:</b> <b>08/24/04</b>	<b>3. CCR #:</b> <b>04-0287</b>	<b>4. Rev:</b> <b>A</b>	<b>5. Tel:</b> 301-925-1012	<b>6. Rm #:</b> 3000X	<b>7. Org.</b> Deploy.
<b>8. CCR Title:</b> TE_7.00_OMS.03 (Amended)						
<b>9. Originator Signature/Date</b> Dominick P. Iascone, Jr. /s/ 08/20/04			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 2004-08-20	
<b>13. CCR Sponsor Signature/Date</b> Pamela Johnson /s/ 8/20/04			<b>14. Category of Change:</b> Patch/TE		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist):			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> OMS	
<b>19. Release Affected by this Change:</b> Release 7		<b>20. Date due to Customer:</b> 2004-08-20		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed40568						
<b>23. Problem: (use additional Sheets if necessary)</b> Original delivery of TE_7.00_OMS.03 did not include LaRC DAAC.  ECSed40568 - OMS gui default set to 1 year instead of 1 day						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Deliver TE_7.00_OMS.03 (Amended) which adds LaRC DAAC to distribution.  Delivery of TE_7.00_OMS.03						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Distribution of TE_7.00_OMS.03 to LaRC DAAC will not be properly documented.  Performance of OMS GUI will remain adversely affected.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ 8/24/04		<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>33. EDF CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>34. ECS CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

## ADDITIONAL SHEET

**CCR #:** 04-0287      **Rev:** A      **Originator:** Dominick P. Iascone, Jr.

**Telephone:** 301-925-1012      **Office:** 3000X

**Title of Change:** TE\_7.00\_OMS.03 (Amended)

The following attached documents contain the installation and test report:

See TE\_7.00\_OMS.03\_AdSh.doc for installation instructions.

This amended delivery consists of documentation only. The tar file has already been delivered to LaRC.

CM01AJA00 Revised 10/2/03

***ECS/EMD***