

ECS/EMD Configuration Change Request

Page 1 of 1 Page(s)

| | | | | | | |
|--|---------------------------------|----------------------------------|---|--|---|-----------------|
| 1. Originator Joan H. Schessler | 2. Log Date: 06/09/04 | 3. CCR #: 04-0291 | 4. Rev: — | 5. Tel: 301.925.0426 | 6. Rm #: 3068C | 7. Org. SEIT |
| 8. CCR Title: Update Ticket OP_S4_06 for Synergy V Development and Verification | | | | | | |
| 9. Originator Signature/Date Joan Schessler /s/ 06/08/09 | | | 10. Class II | 11. Type: CCR | 12. Need Date: 6/15/04 | |
| 13. CCR Sponsor Signature/Date Evelyn Nakamura /s/ 06/08/09 | | | 14. Category of Change: VDB | | 15. Priority: (If "Emergency" fill in Block 27). Routine | |
| 16. Documentation/Drawings Impacted (Review and submit checklist): N/A | | | 17. Schedule Impact: N/A | | 18. CI(s) Affected: N/A | |
| 19. Release Affected by this Change: N/A | | 20. Date due to Customer: N/A | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: | | | | | | |
| 23. Problem: (use additional Sheets if necessary) Development and verification of Synergy IV capability OP_S4_06 (Support Multiple Data Pool File Systems) could not be completed within the Synergy IV schedule because required StorNext COTS was not available for integration. The requirements and verification criteria need to be updated to support completion of development and verification. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Make changes per attached redline of OP_S4_06. Notes: L4 requirements added or changed by this CCR and all requirements for which development was not completed in Synergy IV will be given an L4 Release value of SY5. Per CCR 04-0280, criteria release value for criteria not verified in Synergy IV will be SY5. For new criteria test_map will be Y and release value SY5. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 6/14/04 | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 33. EDF CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 34. ECS CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | |