ECS/EMD Configurat	ion Change Requ	uest			Page 1 of	Pag	je(s)
1. Originator	2. Log Date:	3. CCR #:		4. Rev:	5. Tel:	6. Rm #:	7. Org.
Henry Baez	06/14/04	04-0299			301-925-1025	3108G	COTS HW
8. CCR Title: Upgrade IBM Operation System AIX 5.1, Application Security Platform 4.2 (eBorder), and Portus 5.0.9 for DAAC and SMC firewalls.							
9. Originator Signature/Date Henry Baez /s/ 6/14/04				Class 11. Type: 12. Need Date: 6/25/2004 CCR		: 6/25/2004	
13. CCR Sponsor Signature/Date Pam Johnson /s/ 6/14/04			14. Category of PSR		of Change:	15. Priority: (If "Emergency" fill in Block 27). Routine	
• • • • • • • • • • • • • • • • • • • •			7. Schedule 18. CI(s) Affected: mpact:				
19. Release Affected by this Change: 20. Date d					21. Estimated Cost: None - Under 100K		
22. Source Reference: NCR (attach) Action Item Tech Ref. GSFC Other:							
23. Problem: (use additional Sheets if necessary) IBM has ended support for patches and fixes for AIX OS 4.3.3 that is currently on all the firewall RS6000 servers. Current eBorder SOCKS must be upgraded to 4.2 so it will work with AIX 5.1. Current PORTUS must be upgraded to 5.09 so it will work with AIX 5.1.							
24. Proposed Solution: (use additional sheets if necessary) Install required pre-migration file set and CDROM firmware upgrade. Create 4.3.3 bootable image tape before migration. Install fixes and firmware. Then migrate AIX OS 5.1, and install eBorder, and Portus upgrades. After successful migration/installation make a 5.1 bootable image tape. VATC was upgraded on Dec. 5, 2003. PVC was upgraded on May 21, 2004. Tar files and checksums: cdromfirmware.tar - 381076829; ibmxlCfiles.tar -3283138230.							
25. Alternate Solution: (use additional sheets if necessary)							
None.							
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Any bugs, security or operational, found in AIX OS 4.3.3 will not be patched or fixed after 1/1/2004.							
27. Justification for Emergency (If Block 15 is "Emergency"):							
28. Site(s) Affected: ☐EDF ☐PVC ☐VATC ☐EDC ☐ GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐ IDG Test Cell ☐Other							
29. Board Comments:				30. V	Vork Assigned T	o: 31. CCR (Closed Date:
32. SCDV CCB Chair (Sign/ Byron Peters /s/ 6/24/04	Date): [Disposition: Ap	oproved vd/ECS	App/Co	m. Disapproved	Withdraw Fw	d/ESDIS ERB
33. EDF CCB Chair (Sign/D	ate):	Disposition : Ap		App/Co	m. Disapproved	Withdraw Fwo	I/ESDIS ERB
34. ECS CCB Chair (Sign/D	ate): Di		Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00 Revised 10/2/03 ECS/EDF/SCDV