

ECS/EMD Configuration Change Request

Page 1 of 1 Page(s)

| | | | | | | |
|---|---------------------------------|----------------------------------|--|--|---|-----------------|
| 1. Originator Joan H. Schessler | 2. Log Date: 06/17/04 | 3. CCR #: 04-0302 | 4. Rev: — | 5. Tel: 301.925.0426 | 6. Rm #: 3068C | 7. Org. SEIT |
| 8. CCR Title: Further Modifications of Ticket OP_S4_06 to Support Synergy V Testing | | | | | | |
| 9. Originator Signature/Date Joan H. Schessler /s/ 6/16/04 | | | 10. Class II | 11. Type: CCR | 12. Need Date: 06/18/04 | |
| 13. CCR Sponsor Signature/Date Evelyn N. Nakamura /s/ 6/16/04 | | | 14. Category of Change: VDB | | 15. Priority: (If "Emergency" fill in Block 27). Routine | |
| 16. Documentation/Drawings Impacted (Review and submit checklist): N/A | | | 17. Schedule Impact: N/A | | 18. CI(s) Affected: N/A | |
| 19. Release Affected by this Change: N/A | | 20. Date due to Customer: N/A | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: | | | | | | |
| 23. Problem: (use additional Sheets if necessary) Need to add a new criterion to run concurrent inserts for the moved collections in Synergy V verification. Criterion 160 should be modified to verify that web drill down behaves as in 150 until recovery is complete. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Add criterion 155 and modify 160 per the attached redlined file. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 6/17/04 | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 33. EDF CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 34. ECS CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | |