

ECS/EMD Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Byron V. Peters	2. Log Date: 6/17/04	3. CCR #: 04-0306	4. Rev:	5. Tel: 301/925-0350	6. Rm #: 3107	7. Org. SE
8. CCR Title: Install F-Secure SSH 3.3.0 in PVC and VATC						
9. Originator Signature/Date Byron Peters /s/ 06/17/04			10. Class II	11. Type: CCR	12. Need Date: 6/23/04	
13. CCR Sponsor Signature/Date Pam Johnson /s/ 06/17/04			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 910-TDA-003, 910-TDA-010			17. Schedule Impact:		18. CI(s) Affected: MSS	
19. Release Affected by this Change:		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 39646						
23. Problem: (use additional Sheets if necessary) A new version of SSH is needed to improve Wide Area Network (WAN) performance and fix several bugs. Need to test the application and the installation instructions before PSR						
24. Proposed Solution: (use additional sheets if necessary) Install SSH 3.3.0 in the PVC and report any problems to the originator. Draft release notes attached.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Continued issues with poor WAN performance.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Evelyn Nakamura /s/ 06/17/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			