

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator James Howard	2. Log Date: 6/17/04	3. CCR #: 04-0307	4. Rev: —	5. Tel: 301.925.0922	6. Rm #: 3205E	7. Org. COTS SW
8. CCR Title: Migration of ClearDDTS from Puff to s0mos03						
9. Originator Signature/Date James Howard /s/ 6/17/04			10. Class IN	11. Type: CCR	12. Need Date: 06/18/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 6/17/04			14. Category of Change: EDF (Infraction)		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact: None		18. CI(s) Affected: N/A	
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) A copy of the current ECS version ClearDDTS 4.7 needs to be tarred up and migrated from Puff to s0mos03(leaving the live version running) - in order to create a practice environment for the transition of Release B operations class in ddts. Darryl Fountain needs a practice environment before he does the live transition on Puff and Jai Howard needs to redline his ClearDDTS Migration procedures for NCR40189.						
24. Proposed Solution: (use additional sheets if necessary) 1) Back up and tar up /usr/ecs/OPS/COTS/ddts directory on Puff (Make a COPY ONLY) 2) Migrate and untar ddts directory on s0mos03 3) Setup and verify crontab daemons are running Note* May have to copy over the license.dat file.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) NCR40189 can not be verified and Darryl Fountain will not have a ClearDDTS practice environment to conduct transition.						
27. Justification for Emergency (If Block 15 is "Emergency"): None						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. EDF CCB Chair (Sign/Date): Darryl Washington /s/ 6/22/04		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				