

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Stanley Stewart	2. Log Date: 06/23/04	3. CCR #: 04-0321	4. Rev:	5. Tel: 301-925-0807	6. Rm #: 3113A	7. Org. CM
8. CCR Title: Deliver EDGRS 3.1 to all DAACs						
9. Originator Signature/Date Stanley Stewart /s/ 06/23/04			10. Class II	11. Type: CCR	12. Need Date: 06/24/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 06/23/04			14. Category of Change: PRO		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): none			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: N/A		20. Date due to Customer: 06/24/04		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: Routine capture and delivery of CSC provided scripts for EDGRS						
23. Problem: (use additional Sheets if necessary) Release 3.1 of EDGRS is available. This data has been sent to CM in order to be captured and delivered to all of the DAACs.						
24. Proposed Solution: (use additional sheets if necessary) Listing is the output of "gunzip -c edgrs301.tar.gz tar -tvf -", and shows the listing of the zipped file. CKSUM shows the checksum for the edgrs301.tar.gz edgrs301_LISTING, edgrs301_CKSUM, edgrs301.tar.gz, ReleaseNotesR3.01.doc						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Older version of the EDGRS scripts will continue to be used						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron Peters /s/ 06/23/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: **Rev:** **Originator:** Stanley Stewart

Telephone: 301-925-0807 **Office:** 3113F

Title of Change: Deliver EDGRS 3.1 to all DAACs

This release addresses and fixes NCRs ECSed40707 and ECSed39859. Also, it is now in a tar file created on the GDAAC machine, so I believe that the packaging is more in line with your standard.

This release is critical to operations in ECS Release 7 support, so any effort to expedite this delivery will be greatly appreciated. We wish to have this in place at GSFC before the Aura freeze date.

Points of Contact for this delivery is:

Daryl Brydie
(301) 794-2152 (office)
(301) 794-8355 fax
Computer Sciences Corporation
dbrydie@csc.com

sadamson@csc.com Steve Adamson

CM01AJA00 Revised 10/2/03

ECS/EMD