

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Ken Cockerill	2. Log Date: 6/23/04	3. CCR #: 04-0322	4. Rev: —	5. Tel: 301-925-0463	6. Rm #: 3041	7. Org. Custom Code
8. CCR Title: Configure anonymous WU_FTP for PVC TS1 mode with StorNext						
9. Originator Signature/Date Kenneth L. Cockerill 6/24/04			10. Class II	11. Type: CCR	12. Need Date: 6/24/04	
13. CCR Sponsor Signature/Date Byron V. Peters /s/ 6/24/04			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): None.			17. Schedule Impact:		18. CI(s) Affected: DPL	
19. Release Affected by this Change: Release 7		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Configure anonymous WU_FTP for PVC TS1 mode with StorNext. This is an emergency because it is needed for an 8 hour stability run on Thurs., 6/24/04.						
24. Proposed Solution: (use additional sheets if necessary) Configure anonymous FTP for PVC TS1 mode with StorNext.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Wu-Ftp can't get tested against StorNext so high risk of StorNext deployment would be imminent.						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed for 8 hour stability run scheduled on Thurs., 6/24/04.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): A. Abtahi /s/ 6/24/04 for Byron Peters			Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			