

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Alexander Schuster	2. Log Date: 6/24/04	3. CCR #: 04-0324	4. Rev: —	5. Tel: 301-925-0519	6. Rm #: 3008B	7. Org. COTS SW
8. CCR Title: Install Wu-ftp patch on APC Servers in the PVC and VATC (p0acg05 and t1acg04)						
9. Originator Signature/Date A. Schuster /s/ 6/24/04			10. Class II	11. Type: CCR	12. Need Date: 06/28/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 6/24/04			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 910-TDA-003, 910-TDA-023, 920-TDV-002, 920-TDP-002			17. Schedule Impact:		18. CI(s) Affected: DDIST	
19. Release Affected by this Change:		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed40429, Fix Vulnerabilities in COTS						
23. Problem: (use additional Sheets if necessary) Wu-ftp 2.6.2 needs to be patched in the VATC and PVC in order to resolve a vulnerability. The patch consists of a single binary file compiled here from freeware source code.						
24. Proposed Solution: (use additional sheets if necessary) Install the binary file "ftpd.wuftpd" on hosts p0acg05 and t1acg04. Checksum is 96870177; file size is 481904. The file is in directory CM_INBOX on lemmings. No new licenses are required.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Would be unable to regression test the new Wu-ftp on SGI in a DAAC-like environment prior to deploying it to the DAACs.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 6/25/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			